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AGSMAINTENANCE/MODIFICATIONSREPAIRS

SEPTEMBER 30, 1998 to October 1, 1998 SHUTDOWN
R. Zaharatos - Sept. 29, 1998 Rev.1

SHUTDOWN SCHEDULE

HEP off. Set all equipment to off.

Detailed HP survey of Linac for Tank #8 repair

Begin LOTO of Booster Ring for Controlled Access

Make certain all equipment cooled by Tower 1 and RF/MG has been secured
LINAC tanks area on Restricted Access

Cooling Towers 1 and RF/MG off for cleaning

Shutdown of 3342 Substation to repair splice (see effected areas list by C. Magoulas)
Begin Hi-Pot of Booster Ring

Begin AGS Ring Restricted Access LOTO

AGS - detailed HP survey plus specific survey requests.

SEB and U Line access as required

AGS Ring switched to Restricted Access

Secure Booster Ring and remove LOTO

Booster equipment turn-on as required

Secure AGS Ring and remove LOTO

Begin AGS equipment turn-on/checkout

Booster and AGS equipment turn-on continues
Linac Tank #8 conditioning continues
AGS Set-up when Linac is ready to deliver beam

PRIMARY JOBS (Jobs Closeout Status - 10/1/98)

C - Complete IP - In-process Can- Cancelled RS - Reschedule

AGSRING SYSTEMS

PO PE

000 0000
o o

~

Repair and clean RF/MG Cooling Tower

Clean Cooling Tower 1

Inspect Siemen's brushes

Repair splice in feeder cable from Substation 3342 (power shutdown effects G18 Hse,, old
H10 Hse., Siemen's roya 3J42-3, and EEA royal 3J42-1 for DD15, D6Q6, D6Q9)

Repair ground monitoring system -- four unitsin "F" have large dc offsets

Test dl RF PA water flow interlocks. (8 Failed).

Inspect AS PFN



BOOSTER RING SYSTEMS

C
C

1.
2.

Hi-Pot Main Dipoles
Inspect F3 PFN

CAN 3. Repar BPM's

LINAC SYSTEMS

C

C
C
R
C

SEB

S

1.

PO PE

Investigate and Repair arcing problem in Tank #3

Replace C3D4 Magnet

B1/B2 turn-on/checkout

Six month cycle Access Control Systemstesting (B1, MPS, A2, C4, C6C8, D6)
Investigate CSEC calibration



AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP: Access Controls: D. Meany (Ext. 5329, [0361]), A. McGeary (Ext. 2053, [0554])

For Maintenance Period September 30, 1998 Shutdown

ACCESS EST. JOB DESCRIPTION AND ADD’L. HP
JOB# T0 HRS. RESPONSIBLE PERSON SUPPORT SURVEY
C 1 SWYD 2 hr. Locksmiths to adjust SWY D D/S gate Locksmiths Yes
RS 2 Testing Bl 2 hr. 6 Months testing of B1 Target Desk No
RS 3 Testing MPS 2 hr. 6 Months testing of MPS No
RS 4 Testing A2 2 hr. 6 Months Testing of A2 No
RS 5 TestingC4 2hr. 6 Months Testing of C4 No
RS 6 TestingC6C8 2hr. 6 Months Testing of C6C8 No
RS 7 Testing D6 2 hr. 6 Months Testing of D6 No
RS 8 AlA3LogicBox 1/2hr. Modify A1A3 asper change 98-56 No
C 9 VPGEl1 2hrs.  Repair electric strike operation Locksmiths No

C 10 V1L MuonUupldn.  4hr,  PASStesting No



AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

GROUP: Beam Components/lnstrumentation:

JOBS SCHEDUL ING REQUEST

D. Lehn (Ext. 4542, [4276], T. Russo (Ext.

ACCESS
JOB# T0
CcC1
C 1 AGSRIing
C 2 AGSRIing
cC 3 Switchyard
IP 4 B-Line
C 5 AGS
Complex
C 6 AGSRIing
7 Switchyard
IP 8 C-Line

7330 [4201]

For Maintenance Period September 30, 1998 Shutdown

EST. JOB DESCRIPTION AND

HRS. RESPONSIBLE PERSON

8- 10 Condition separators if Possible, because of C3D4

hours magnet repair. D-Line C-Line (See below for
Instrumentation repairs)
C-Line will need conditioning after roof isinstalled.

INSTRUMENTATION

4 hr Damper Amplifier - Front end electronics @ F20 -
Replace with spare and test.

10 mn Replace light for F10 waterflow video - adjust as
necessary.

1hr Replace AF238 camera.

1hr Replace BF448 camera

8 hr AGS Vacuum System - 1) Repair lon Pump Power
Supplies - H8, H9, 114, G14, G15, H2, H3, H20A,
J2.
(C) 2) H Sector Aux chassis - repair of pump
controls. May need ring entry.

30 mn Repair CF100 camera setup

2hr Repair the following video setups - (IC) CF223,
(IP) BF387, (IP) CF367, ( C) DF215, (P) CF332

10 mn Replace the CF440 camera

ADD’L. HP
SUPPORT SURVEY

HP-F20
Area

HP-F10
Area

HP
HP
HP

HP

HP



AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP: Maintenance Support: R. Zaharatos (Ext. 7205 [4281], A. M cNer ney (Ext. 7693
[4222]

For Maintenance Period September 30, 1998 Shutdown

ACCESS EST. JOB DESCRIPTION AND ADD’L. HP
JOB# T0 HRS. RESPONSIBL E PERSON SUPPORT SURVEY

CcC 1 AGSRing 3 Install additional emergency lightsinH to |

super periods.



JOB#

Cc1
C 2

AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP: Mechanical Services: J. deBoer (Ext. 4668 [4250], E. Dale (Ext. 7943 [0124],

ACCESS
10
TOWER 1

RFMG
Tower 928

RFMG
Tower 928

TOWER 4
912A

RFPA
System 913

SEM EVAPS
928

Fast Pulse
Quad System

Booster Rf

For Maintenance Period September 30, 1998 Shutdown

B. Abel (Ext. 5711 [7119]

EST. JOB DESCRIPTION AND

HRS. RESPONSIBL E PERSON

6 mhrs.  Drain, Clean tower and strainer

12 mhrs. Drain, Clean tower and strainer

4 mhrs.  Check and repair controls for over the top
valve.

2mhrs.  Replace and repack pump packing on Tower
Pump No. 12

? Check into flow switch problems and
remove problem flow switch on KL and
replace with new.

6 mhrs.  Drain and clean Evap coolers 1,2& 3 and
perform some repairs (leaking spray pump
manifold on Evap No.1)

8 mhrs.  Hook up cooling lines to the Gama T.R.
power supply at E-10 House and remove
temporary hose lines from D-18 House.

4mhrs. Replace Rf tubeat A3 Band Il PA

ADD’L. HP
SUPPORT SURVEY

None
None

None

None

RF Group

None

Pulsed Power
Group

RF Group



AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP: Operations Support: R. Zaharatos (Ext. 7205 [4281], A. McNerney (Ext. 7693
[4222]

For Maintenance Period September 30, 1998 Shutdown

ACCESS EST. JOB DESCRIPTION AND ADD'L. HP
JOB# T0 HRS. RESPONSIBLE PERSON SUPPORT SURVEY
C 1 AGSRing 6 Repair BPM Monitorsin"F" checkout entire
system.

CAN 2 Booster Repair Failed BPM's.



AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP: AGS Power Distribution: D. Bastedo (Ext. 2555 [7654], A. Soukas (Ext. 4735 [0310]

ACCESS EST.
T0 HRS.

W. Side 4

0O.S. Cable

Tray

98-09-11

AGSRing 8

98-08-07

H10 8

House

912 N.

Balcony

For Maintenance Period September 30, 1998 Shutdown

JOB DESCRIPTION AND
RESPONSIBL E PERSON

Substation 3342 - 480 volt Feeder repair

Clancy/Bernier (shutdown)

AGS Ring - add emergency lights
Bernier

Move H10 Ups to emergency Power

(shutdown)

ADD’L. HP

SUPPORT SURVEY

PE Line Crew No

None No

None No
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AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP: Power Supply: M. Bannon (Ext. 7704 [4224]. 1. Mar neris (Ext. 7027 [4255]

For Maintenance Period September 30, 1998 Shutdown

ACCESS EST. JOB DESCRIPTION AND ADD'L. HP
T0 HRS. RESPONSIBL E PERSON SUPPORT SURVEY
Siemens Clean Motor Brush rigging area
Siemens Inspect and replace brushes on Motor Gen. &
Tach. that need to be changed (record in book).
Siemens Inspect that all fans are running on Siemens
Transformers.
Booster Inspect Station 1 resistor cabinet for over temp.

damage in Booster.
Booster 2 Hi-Pot Main Dipoles



4 AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP: RF —N. Laloudakis (Ext. 7177, 7417 [4261], A. Zaltsman (Ext. 2967 [4259]

ACCESS

JOB# T0

C AGSRIing
CcC 2 AGSRIing
Cc 3 AGSRIing
C 4 AGSRIing
C 5 AGSRing
C 6 Bldg. 929

Cc 1 Booster Ring
Cc 2 Booster Ring

C 3 Bldg.914

For Maintenance Period September 7, 1998 Shutdown

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBL E PERSON

AGS

Check and or replace water flow switches.

Replace air tube (tygon) for feedback
amplifies.

Replace KL feedback amplifier.
Check KEK (L10) Cavity and PA
Measure Height of Thomson Tube

Modify Tuning Power Supplies

BOOSTER

Replace one tubein A3 Band Il PA.

Measure A6 PA tube comportment for
future modifications

Check all ENI's

ADD'L. HP
SUPPORT SURVEY
Pump Room Yes
No Yes
No Yes
No Yes
Designer Yes
No No
Pump Room Yes
Designer Yes
No No



AGSMAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDUL ING REQUEST

GROUP: Vaccum —S. Gill (Ext. 4627 [4164], M. M apes (Ext. 2841 [4277]

For Maintenance Period September 30, 1998 Shutdown

ACCESS EST. JOB DESCRIPTION AND ADD’L. HP
JOB# T0 HRS. RESPONSIBL E PERSON SUPPORT SURVEY
AGS
C/IRS 1 AGS All but 6 secor valves air lines have been
modified to brass.
C 2 AGSRing Possible replace the rough pump (NOT the
turbo) at A-7.
BOOSTER

C 1 Replaced the BT 134 1.G Controller @ Booster.



